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4ESS TASK ORDER PROGRESS REPORT

TO NUMBER: TO # 0003 » REGION: 8
TO TITLE: . . August 26, 2012 to
Libby Asbestos NPL Site | REPORT PERIOD September 30, 2012
f/iji%ER: Sharon Ab@ndsphan' FIRM: | Toeroek Asso_ciates, Inc.
EPA TOPO: . TECHNICALLY o
Scott Wilder COMPLETE: 31%
TOEROEK TO Kevin Geraci
MANAGER: vin
1.  PROGRESS MADE THIS REPORT PERIOD
e Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes.
» Toeroek responded to EPA request regarding Libby boxes stored off-site.
e Toeroek prepared the monthly progress report and financial report. !
2. DELIVERABLES
ymthl.y Progress Report and September 20,2012 | September 20,2012 | September 24, 2012
inancial Report
Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010
Staffing Plan for Amend. D | July 11, 2012 July 11,2012
3. OUTSTANDING ISSUES/RESOLUTION

The scope of Amendment D solely addressed the title search of the railroad corridor. It did
not address fees for another year of storage of the W.R. Grace boxes. Additional funding
for another year of storage is required.

PLANNED ACTIVITIES
e Proceed at EPA’s direction upon their review of the parcel map of the railroad corridor.
e Pay monthly fee for storage of W.R. Grace boxes.

FINANCIAL STATUS
See attached finaricial summary and backup for details. N

QUALITY ASSURANCE (QA) ACTIVITIES
All activities were performed in accordance with Toeroek’s approved Quality Assurance
Program Plan dated January 1999.
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